

Document reconciliation — 6 October 2026

What records exist, which are current, and which are owed. Written because P2.9b closed without a closure record and the project's own documentation had drifted behind the code by about two weeks.

Caveat on method: this reconciliation is built from the working sessions, not from a listing of `docs/`. Where a document is named here, it was named in a session. Where this file says *unverified*, it means exactly that. Reconcile against the real tree before treating this as authoritative:

```
cd C:\dev\network-visualiser
Get-ChildItem docs\ -Recurse -File | Select-Object Name, Length, LastWriteTime | Sort-Object LastWriteTime
```

1. Written today

Document	Covers
docs/p2_9b_closure.md	P2.9b, closed 29 Sep — what was delivered, every measured figure, D-52 to D-70, decisions locked
docs/p2_9_deployment_plan.md	P2.9 — the eight steps with acceptance criteria, the step 4 decision, open non-blockers

Both follow the house convention: markdown in `docs/`, PDF generated and committed alongside, the pair staged in one commit.

2. Records that exist and are current

Record	State
docs/defect_register.md (+ PDF) docs/p2_9b_upload_key_tier.md	Living document, authoritative. D-01 to D-75 The free-tier design record. Cost figures replaced with the measured \$0.00095/title; stale clauses swept
Partial-failure design record (option B)	Written during P2.9b
D-42 failure-mode record	Written 22 Sep
Gate A, B, C, D records	Markdown + PDF, committed. Closed Phase 2's QA sequence
phase2_scope_revision (22 Sep)	The record that retired day counting and fixed the dependency order

3. Records that exist but carry a correction

Record	Correction
docs/p2_9a_record.md	Dated note from D-69: the stopping rule fired on noise. The two pre-registered re-tunings moved a figure whose run-to-run spread (6.1pp: 27/442) is larger than the miss that stopped the process (2.1pp). The record itself stands — it is honest about what it did
Eight historical records	Dated correction notes added 22 Sep for D-42 (the classifier defect that cached failed batches as abstentions)

Record	Correction
docs/project_state_decision_log.md, docs/project_status_refined_p2.md	D-69 correction notes added 29 Sep, as named in the register's D-69 entry

One wording sweep that may be incomplete. D-69 established that “measured three convergent ways” must now read “measured three convergent ways, **each a single run.**” That phrase may appear in more documents than the two that received notes. Worth a grep before the public repo:

```
Select-String -Path docs\*.md, README.md -Pattern "convergent|point estimate|21\.9|29\.0"
```

4. Owed, not yet written

Document	When
P2.9 gate record	After step 7. Same form as Gates A–D: one continuous session, written verdict per step, no restart. The five checks are set out in p2_9_deployment_plan.md §2 step 7
Phase 2 checkpoint record	After P2.9. Closes the phase formally — a deployed app rendering a real network with a correctable grey node
D-70 measurement record	After the CLI run. Short: the spread on the single-call enrichment path, and which of the two follow-ups it implies

5. Gaps in this reconstruction

D-54 and D-60. Neither appears in the sessions I reconstructed from. docs/p2_9b_closure.md §4 flags them and points at the register. Transcribe them into the closure record from docs/defect_register.md rather than leaving the gap:

```
Select-String -Path docs\defect_register.md -Pattern "D-54|D-60" -Context 2,6
```

6. The claude.ai project knowledge base is stale

The uploaded files in this project’s knowledge base were last refreshed on **21 September** and the source files on **21 September**. Everything in P2.9b — the key field, the free tier, lifetime, provenance, the content-keyed cache, and all of D-53 to D-70 — postdates them. So does the entire defect register.

That is why a status question answered from stored project context came back saying “Day 18, Gate D” when the real state was P2.9b closed at 654 tests.

Worth refreshing before the next long session, and in particular:

- docs/defect_register.pdf — the single most useful file to have in context, and it is not there at all
- docs/p2_9b_closure.pdf and docs/p2_9_deployment_plan.pdf once generated
- phase2_scope_revision.pdf is present but predates P2.9b’s close
- The source snapshot (src/, tests/, tools/) is two weeks and roughly 320 tests behind

The alternative is to keep answering status questions from the session log, which works but is slow and gets slower as the log grows.